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15501.1028003 Dare  - CoWide Sign/Signal 1 DARE 2,727.35$                 Yes Yes -$                          7/18/19 -$                          -$                          -$                              

15502.1016003 Carteret  - CoWide Sign/Signal 2 CARTERET 22,121.78$               Yes No 22,121.78$               7/18/19 22,121.78$               17,697.42$               -$                              

15502.1025003 Craven  - CoWide Sign/Signal 2 CRAVEN 17,883.40$               Yes No 17,883.40$               7/18/19 17,883.40$               14,306.72$               -$                              

15502.1052003 Jones  - CoWide Sign/Signal 2 JONES 174.58$                    Yes No -$                          7/18/19 -$                          -$                          -$                              

15503.1010003 Brunswick  - CoWide Sign/Signal 3 BRUNSWICK 20,166.44$               Yes Yes 20,166.44$               7/18/19 20,166.44$               16,133.15$               -$                              

15507.1079010 Rockingham  - SR1604 Washington St 7 ROCKINGHAM 4,291.61$                 Yes Yes -$                          6/6/19 -$                          -$                          -$                              

15507.1079013 Rockingham - NC 700 7 ROCKINGHAM 3,284.19$                 Yes Yes -$                          6/6/19 -$                          -$                          -$                              

15507.1079014 Rockingham - NC 704 7 ROCKINGHAM 5,407.98$                 Yes Yes 5,407.98$                 6/6/19 5,407.98$                 4,326.38$                 -$                              

15507.1079015 Rockingham - SR1708 Bryant St. 7 ROCKINGHAM 495.06$                    Yes Yes -$                          6/6/19 -$                          -$                          -$                              

15508.1019003 Chatham  - CoWide Sign/Signal 8 CHATHAM 1,071.22$                 Yes Yes -$                          6/26/19 -$                          -$                          -$                              

15508.1047003 Hoke  - CoWide Sign/Signal 8 HOKE 383.58$                    Yes No -$                          6/26/19 -$                          -$                          -$                              

15508.1053003 Lee  - CoWide Sign/Signal 8 LEE 1,386.69$                 Yes No -$                          6/26/19 -$                          -$                          -$                              

15508.1062003 Montgomery  - CoWide Sign/Signal 8 MONTGOMERY 567.65$                    Yes Yes -$                          6/26/19 -$                          -$                          -$                              

15508.1063003 Moore  - CoWide Sign/Signal 8 MOORE 255.02$                    Yes No -$                          6/26/19 -$                          -$                          -$                              

15508.1076003 Randolph  - CoWide Sign/Signal 8 RANDOLPH 314.60$                    Yes Yes -$                          6/26/19 -$                          -$                          -$                              

15508.1077003 Richmond  - CoWide Sign/Signal 8 RICHMOND 251.76$                    Yes No -$                          6/26/19 -$                          -$                          -$                              

15508.1083003 Scotland  - CoWide Sign/Signal 8 SCOTLAND 143.86$                    Yes No -$                          6/26/19 -$                          -$                          -$                              

15509.1029011 Davidson - SR 1493 Frye Bridge Rd 9 DAVIDSON 70,425.29$               Yes Yes 70,425.29$               6/6/19 70,425.29$               56,340.23$               (19,927.00)$                  

15509.1029012 Davidson - SR 1810 Clodfelter Rd 9 DAVIDSON 12,822.89$               Yes Yes 12,822.89$               6/6/19 12,822.89$               10,258.31$               -$                              

15509.1029013 Davidson - NC 47 MP 21.593 9 DAVIDSON 236,211.90$             Yes Yes 236,211.90$             6/6/19 236,211.90$             188,969.52$             (186,802.00)$                 

15509.1029014 Davidson - NC 47 MP 21.1 9 DAVIDSON 117,094.98$             Yes Yes 117,094.98$             6/6/19 117,094.98$             93,675.98$               (93,105.00)$                  

15509.1080011 Rowan - SR 1124 West C St 9 ROWAN 19,493.40$               Yes No 19,493.40$               6/6/19 19,493.40$               15,594.72$               -$                              

15509.1080012 Rowan - SR 1006 Faith Road 9 ROWAN 552.96$                    Yes No -$                          6/6/19 -$                          -$                          -$                              

15509.1080013 Rowan - US 601 MP 20.3 9 ROWAN 999.57$                    Yes No -$                          6/6/19 -$                          -$                          -$                              

15509.1080014 Rowan - NC 801 MP 15.013 9 ROWAN 7,777.92$                 Yes No 7,777.92$                 6/6/19 7,777.92$                 6,222.34$                 (6,060.00)$                    

15509.1085011 Stokes - SR 1933 Easley Road 9 STOKES 394,017.18$             Yes Yes 394,017.18$             6/6/19 394,017.18$             315,213.74$             (312,713.00)$                 

15509.1085012 Stokes - SR 1131 N. Main St King, NC 9 STOKES 212,120.42$             Yes Yes 212,120.42$             6/6/19 212,120.42$             169,696.34$             (169,144.00)$                 

15509.1085013 Stokes - NC 268 - MP 0.28 9 STOKES 172,290.33$             Yes Yes 172,290.33$             6/6/19 172,290.33$             137,832.26$             (124,440.00)$                 

15509.1085014 Stokes - SR 1236 Old US 52 9 STOKES 39,844.83$               Yes Yes 39,844.83$               6/6/19 39,844.83$               31,875.86$               (2,919.00)$                    

15510.1004003 Anson  - CoWide Sign/Signal 10 ANSON 1,045.04$                 Yes No -$                          6/26/19 -$                          -$                          -$                              

15511.1003011 Alleghany  - NC 18N near Murphy Bend 11 ALLEGHANY 49,880.61$               Yes No 49,880.61$               6/6/19 49,880.61$               39,904.49$               (39,755.00)$                  

15511.1003012 Alleghany  - NC 18 near Laurel Springs 11 ALLEGHANY 13,187.07$               Yes No 13,187.07$               6/6/19 13,187.07$               10,549.66$               -$                              

15511.1003013 Alleghany  - NC 18 near Tilley Rd 11 ALLEGHANY 6,303.76$                 Yes No 6,303.76$                 6/6/19 6,303.76$                 5,043.01$                 -$                              

15511.1003014 Alleghany  - US 21 near Shawtown 11 ALLEGHANY 9,758.10$                 Yes No 9,758.10$                 6/6/19 9,758.10$                 7,806.48$                 -$                              

15511.1003015 Alleghany  - US 21 near Blevins Building 11 ALLEGHANY 15,408.14$               Yes No 15,408.14$               6/6/19 15,408.14$               12,326.51$               (3,205.00)$                    

15511.1005011 Ashe  - NC 88W @ Staggs Creek 11 ASHE 26,896.84$               Yes No 26,896.84$               6/6/19 26,896.84$               21,517.47$               -$                              

15511.1005012 Ashe  - NC 88 E @ 792 NC 88E 11 ASHE 20,158.89$               Yes No 20,158.89$               6/6/19 20,158.89$               16,127.11$               (16,092.00)$                  

15511.1005013 Ashe  - NC 88 E @ 1078 NC 88E 11 ASHE 5,592.70$                 Yes No 5,592.70$                 6/6/19 5,592.70$                 4,474.16$                 -$                              

15511.1005014 Ashe  - NC 88 E @ 10697 NC 88 11 ASHE 28,949.37$               Yes No 28,949.37$               6/6/19 28,949.37$               23,159.50$               -$                              

15511.1014011 Caldwell  - US 321 above salt shed 11 CALDWELL 148,469.09$             Yes No 148,469.09$             6/6/19 148,469.09$             118,775.27$             (116,431.00)$                 

15511.1086011 Surry  - I-74 near Sheep Farm Rd 11 SURRY 7,762.66$                 Yes Yes 7,762.66$                 6/6/19 7,762.66$                 6,210.13$                 -$                              

15511.1086012 Surry  - NC 89 near Richardson Tr 11 SURRY 151,138.72$             Yes Yes 151,138.72$             6/6/19 151,138.72$             120,910.98$             (120,574.00)$                 

15511.1086013 Surry  - NC 89 below Snow Bird 11 SURRY 4,779.16$                 Yes Yes -$                          6/6/19 -$                          -$                          -$                              

15511.1086014 Surry  - NC 89 above Snow Bird 11 SURRY 6,941.78$                 Yes Yes 6,941.78$                 6/6/19 6,941.78$                 5,553.42$                 -$                              

15511.1086015 Surry  - NC 89 at NC 18 11 SURRY 2,630.14$                 Yes Yes -$                          6/6/19 -$                          -$                          -$                              

15511.1095011 Watauga  - NC 88 near TN Line 11 WATAUGA 369,790.62$             Yes No 369,790.62$             8/12/19 369,790.62$             295,832.50$             (288,833.00)$                 

15511.1097800 Wilkes  - US 21 Thurmond 11 WILKES 16,721.55$               Yes No 16,721.55$               6/6/19 -$                          13,377.24$               -$                              

15518.1.1.1 State Maintenance Operations 18 N/A 8,606.25$                  - No -$                          -$                          -$                          -$                              

DF15501.1008001 Bertie - CoWide Debri Remov 1 BERTIE 465.81$                    Yes No -$                          5/15/20 -$                          -$                          -$                              

DF15501.1015001 Camden - CoWide Debri Remov 1 CAMDEN 2,813.82$                 Yes No -$                          5/15/20 -$                          -$                          -$                              

DF15501.1058001 Martin - CoWide Debri Remov 1 MARTIN 4,806.10$                 Yes No -$                          -$                          -$                          -$                              

DF15501.1066001 Northampton - CoWide Debri Remov 1 NORTHAMPTON 741.51$                    Yes No -$                          -$                          -$                          -$                              

DF15501.1089001 Tyrrell - CoWide Debri Remov 1 TYRRELL 900.93$                    Yes No -$                          -$                          -$                          -$                              

DF15501.1094001 Washington - CoWide Debri Remov 1 WASHINGTON 2,187.53$                 Yes No -$                          -$                          -$                          -$                              

DF15502.1054001 Lenoir - CoWide Debri Remov 2 LENOIR 5,670.00$                 Yes No 5,670.00$                 5,103.00$                 4,536.00$                 -$                              

DF15504.1033001 Edgecombe - CoWide Debri Remov 4 EDGECOMBE 9,758.03$                 Yes No 9,758.03$                 8,782.23$                 7,806.42$                 -$                              

DF15504.1042001 Halifax - CoWide Debri Remov 4 HALIFAX 30,936.94$               Yes No 30,936.94$               5/15/20 27,843.25$               24,749.55$               -$                              

DF15504.1096001 Wayne - CoWide Debri Remov 4 WAYNE 23,992.04$               Yes No 23,992.04$               5/15/20 21,592.84$               19,193.63$               -$                              

DF15507.1041001 Guilford - CoWide Debri Remov 7 GUILFORD 14,802.48$               Yes No 14,802.48$               13,322.23$               11,841.98$               -$                              

DF15508.1047001 Hoke - CoWide Debri Remov 8 HOKE 4,344.56$                 Yes No -$                          -$                          -$                          -$                              

DF15508.1053001 Lee - CoWide Debri Remov 8 LEE 17,797.14$               Yes No 17,797.14$               5/15/20 16,017.43$               14,237.71$               -$                              

DF15508.1063001 Moore - CoWide Debri Remov 8 MOORE 61,965.86$               Yes No 61,965.86$               5/15/20 55,769.27$               49,572.69$               -$                              
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DF15508.1077001 Richmond - CoWide Debri Remov 8 RICHMOND 6,268.74$                 Yes No 6,268.74$                 5,641.87$                 5,014.99$                 -$                              

DF15508.1083001 Scotland - CoWide Debri Remov 8 SCOTLAND 3,820.41$                 Yes No -$                          -$                          -$                          -$                              

DF15510.1004001 Anson - CoWide Debri Remov 10 ANSON 4,519.98$                 Yes No -$                          -$                          -$                          -$                              

DF15510.1013001 Cabarrus - CoWide Debri Remov 10 CABARRUS 14,761.88$               Yes No 14,761.88$               13,285.69$               11,809.50$               -$                              

DF15510.1060001 Mecklenburg - CoWide Debri Remov 10 MECKLENBURG 12,105.64$               Yes No 12,105.64$               10,895.08$               9,684.51$                 -$                              

DF15510.1084001 Stanley - CoWide Debri Remov 10 STANLY 33,922.81$               Yes No 33,922.81$               30,530.53$               27,138.25$               -$                              

DF15510.1090001 Union - CoWide Debri Remov 10 UNION 8,402.98$                 Yes No 8,402.98$                 7,562.68$                 6,722.38$                 -$                              

DF15511.1097001 Wilkes - CoWide Debri Remov 11 WILKES 15,785.62$               Yes No 15,785.62$               14,207.06$               12,628.50$               -$                              

DF15513.1081001 Rutherford - CoWide Debri Remov 13 RUTHERFORD 9,343.65$                 Yes No 9,343.65$                 8,409.29$                 7,474.92$                 -$                              
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DF15501.1028001 Dare - CoWide Debri Remov 1 DARE 2,756.37$                 No Yes 2,756.37$                    - -$                          -$                          -$                              

DF15501.1048001 Hyde - CoWide Debri Remov 1 HYDE 35,656.90$               No Yes 35,656.90$                  - -$                          -$                          -$                              

DF15501.2028001 Dare  - CoWide Debri Remov 1 DARE 23,112.64$               No Yes 23,112.64$               6/10/2019 5/6/2020 5/15/20 25,869.01$               19,401.76$               -$                              

DF15501.2028003 Dare  - CoWide Sign/Signal 1 DARE 835.43$                    No Yes 835.43$                    6/17/2019 5/14/20 835.43$                    626.57$                    -$                              

DF15501.2028004 Dare  - CoWide Stablize 1 DARE 4,182.86$                 No Yes 4,182.86$                 6/17/2019 5/14/20 4,182.86$                 3,137.15$                 -$                              

DF15501.2048001 Hyde  - CoWide Debri Remov 1 HYDE 3,670.99$                 No Yes 3,670.99$                 6/10/2019 5/6/2020 5/15/20 39,327.89$               29,495.92$               -$                              

DF15501.2048003 Hyde  - CoWide Sign/Signal 1 HYDE 656.41$                    No Yes 656.41$                    6/17/2019 5/14/20 656.41$                    492.31$                    -$                              

DF15505.1039001 Granville - CoWide Debri Remov 5 GRANVILLE 51,391.79$               No Yes 51,391.79$                  - -$                          -$                          -$                              

DF15505.1073001 Person - CoWide Debri Remov 5 PERSON 1,452.58$                 No Yes 1,452.58$                    - -$                          -$                          -$                              

DF15505.1091001 Vance - CoWide Debri Remov 5 VANCE 300.00$                    No Yes 300.00$                       - -$                          -$                          -$                              

DF15505.2039001 Granville  - CoWide Debri Remov 5 GRANVILLE 374,030.54$             No Yes 374,030.54$             6/10/2019 7/28/2020 5/15/20 424,139.23$             318,104.42$             -$                              

DF15505.2039002 Granville  - Emerg. Protect. Meas. 5 GRANVILLE 10,742.58$               No Yes 10,742.58$               6/10/2019 6/18/2020 5/14/20 3,686.68$                 2,765.01$                 -$                              

DF15505.2039003 Granville  - CoWide Sign/Signal 5 GRANVILLE 515.22$                    No Yes 515.22$                    6/17/2019 5/14/20 487.92$                    386.42$                    -$                              

DF15505.2073001 Person  - CoWide Debri Remov 5 PERSON 169,673.86$             No Yes 169,673.86$             6/10/2019 7/28/2020 5/15/20 169,998.83$             127,499.12$             -$                              

DF15505.2073002 Person  - Emerg. Protect. Meas. 5 PERSON 2,048.65$                 No Yes 2,048.65$                 6/10/2019 6/18/2020 5/14/20 1,046.52$                 784.89$                    -$                              

DF15505.2073003 Person  - CoWide Sign/Signal 5 PERSON 215.27$                    No Yes 215.27$                    6/17/2019 5/14/20 215.27$                    161.45$                    -$                              

DF15505.2073004 Person  - CoWide Stablize 5 PERSON 6,465.26$                 No Yes 6,465.26$                 6/17/2019 5/22/20 6,465.26$                 4,848.95$                 -$                              

DF15505.2091001 Vance  - CoWide Debri Remov 5 VANCE 100,079.92$             No Yes 100,079.92$             6/10/2019 7/28/2020 5/15/20 100,377.54$             75,283.16$               -$                              

DF15505.2091002 Vance  - Emerg. Protect. Meas. 5 VANCE 31,898.36$               No Yes 31,898.36$               6/10/2019 6/18/2020 5/14/20 16,219.54$               12,164.66$               -$                              

DF15505.2091003 Vance  - CoWide Sign/Signal 5 VANCE 338.54$                    No Yes 338.54$                    6/17/2019 5/22/20 311.24$                    253.91$                    -$                              

DF15507.1068001 Orange - CoWide Debri Remov 7 ORANGE 9,283.49$                 No Yes 9,283.49$                    - -$                          -$                          -$                              

DF15507.1079001 Rockingham - CoWide Debri Remov 7 ROCKINGHAM 153,919.56$             No Yes 153,919.56$                - -$                          -$                          -$                              

DF15507.2001001 Alamance  - CoWide Debri Remov 7 ALAMANCE 177,852.49$             No Yes 177,852.49$             6/10/2019 5/15/20 260,974.53$             195,730.90$             -$                              

DF15507.2001002 Alamance  - Emerg. Protect. Meas. 7 ALAMANCE 66,920.66$               No Yes 66,920.66$               6/10/2019 6/5/2020 5/14/20 27,548.72$               20,661.54$               -$                              

DF15507.2001003 Alamance  - CoWide Sign/Signal 7 ALAMANCE 1,267.23$                 No Yes 1,267.23$                 6/14/2019 5/14/20 1,267.23$                 950.42$                    -$                              

DF15507.2017001 Caswell  - CoWide Debri Remov 7 CASWELL 196,523.90$             No Yes 196,523.90$             6/10/2019 5/15/20 232,686.90$             174,515.18$             -$                              

DF15507.2017002 Caswell  - Emerg. Protect. Meas. 7 CASWELL 29,952.51$               No Yes 29,952.51$               6/10/2019 6/5/2020 5/28/20 9,817.54$                 7,363.16$                 -$                              

DF15507.2017003 Caswell  - CoWide Sign/Signal 7 CASWELL 2,656.16$                 No Yes 2,656.16$                 6/14/2019 5/14/20 2,656.16$                 1,992.12$                 -$                              

DF15507.2017011 Caswell - Farmers Road 7 CASWELL 95,186.88$               No Yes 95,186.88$               6/14/2019 5/14/20 94,734.33$               71,390.16$               -$                              

DF15507.2017012 Caswell - Mountian Hill 7 CASWELL 7,533.38$                 No Yes 7,533.38$                 6/14/2019 5/14/20 7,533.38$                 5,650.04$                 -$                              

DF15507.2017013 Caswell - Quick Road 7 CASWELL 10,010.89$               No Yes 10,010.89$               6/14/2019 5/14/20 10,010.89$               7,508.17$                 -$                              

DF15507.2068001 Orange  - CoWide Debri Remov 7 ORANGE 126,428.71$             No Yes 126,428.71$             6/10/2019 5/15/20 132,728.10$             99,546.08$               -$                              

DF15507.2068002 Orange  - Emerg. Protect. Meas. 7 ORANGE 22,430.19$               No Yes 22,430.19$               6/10/2019 6/5/2020 5/14/20 10,340.79$               7,755.59$                 -$                              

DF15507.2068003 Orange  - CoWide Sign/Signal 7 ORANGE 371.23$                    No Yes 371.23$                    6/14/2019 5/14/20 371.23$                    278.42$                    -$                              

DF15507.2079001 Rockingham  - CoWide Debri Remov 7 ROCKINGHAM 751,819.16$             No Yes 751,819.16$             6/10/2019 5/22/20 904,234.86$             678,176.15$             -$                              

DF15507.2079002 Rockingham  - Emerg. Protect. Meas 7 ROCKINGHAM 87,681.44$               No Yes 87,681.44$               6/10/2019 6/11/2020 5/29/20 38,385.31$               28,788.98$               -$                              

DF15507.2079003 Rockingham  - CoWide Sign/Signal 7 ROCKINGHAM 8,278.85$                 No Yes 8,278.85$                 6/14/2019 5/14/20 8,278.85$                 6,209.14$                 -$                              

DF15507.2079010 Rockingham - Hamlet Rd 7 ROCKINGHAM 718,714.76$             No Yes 718,714.76$             6/9/2020 5/14/20 718,078.92$             539,036.07$             -$                              

DF15507.2079011 Rockingham - Town Creek Rd 7 ROCKINGHAM 13,811.67$               No Yes 13,811.67$               6/14/2019 5/14/20 13,806.87$               10,358.75$               -$                              

DF15507.2079012 Rockingham - Massey Creek Rd. 7 ROCKINGHAM 1,669.91$                 No Yes 1,669.91$                 6/14/2019 5/14/20 1,664.67$                 1,252.43$                 -$                              

DF15507.2079013 Rockingham - Boaz Rd. 7 ROCKINGHAM 1,123.09$                 No Yes 1,123.09$                 6/14/2019 5/14/20 1,117.85$                 842.32$                    -$                              

DF15507.2079014 Rockingham - Phil Rd. 7 ROCKINGHAM 714.03$                    No Yes 714.03$                    6/14/2019 5/14/20 711.06$                    535.52$                    -$                              

DF15507.2079015 Rockingham - Phil Rd. 7 ROCKINGHAM 289.91$                    No Yes 289.91$                    6/14/2019 5/14/20 288.43$                    217.43$                    -$                              

DF15507.2079016 Rockingham - Phil Rd. 7 ROCKINGHAM 1,038.52$                 No Yes 1,038.52$                 6/14/2019 5/14/20 1,036.91$                 778.89$                    -$                              

DF15507.2079017 Rockingham - Old Anglin Loop 7 ROCKINGHAM 1,569.11$                 No Yes 1,569.11$                 6/14/2019 5/14/20 1,565.41$                 1,176.83$                 -$                              

DF15507.2079018 Rockingham -SR1565 Fireman Club Rd. 7 ROCKINGHAM 5,138.28$                 No Yes 5,138.28$                 6/14/2019 5/22/20 5,118.16$                 3,853.71$                 -$                              

DF15507.2079019 Rockingham -SR1300 Ayersville Rd. 7 ROCKINGHAM 1,670.45$                 No Yes 1,670.45$                 6/14/2019 5/14/20 1,663.03$                 1,252.84$                 -$                              

DF15508.1019001 Chatham - CoWide Debri Remov 8 CHATHAM 379.00$                    No Yes 379.00$                       - -$                          -$                          -$                              

DF15508.1062001 Montgomery - CoWide Debri Remov 8 MONTGOMERY 35,188.26$               No Yes 35,188.26$                  - -$                          -$                          -$                              

DF15508.1076001 Randolph - CoWide Debri Remov 8 RANDOLPH 77,345.09$               No Yes 77,345.09$                  - -$                          -$                          -$                              

DF15508.2019001 Chatham  - CoWide Debri Remov 8 CHATHAM 200,472.17$             No Yes 200,472.17$             6/10/2019 5/5/2020 5/15/20 196,912.24$             150,354.13$             -$                              

DF15508.2019004 Chatham  - CoWide Stablize 8 CHATHAM 616.22$                    No Yes 616.22$                    6/15/2019 5/14/20 616.22$                    462.17$                    -$                              

DF15508.2019011 Chatham SR1346 Silk Hope-Gum Springs Rd 8 CHATHAM 33,718.83$               No Yes 33,718.83$               6/9/2020 5/22/20 33,445.56$               25,289.12$               -$                              

DF15508.2019012 Chatham SR1525 Hamlets Chapel Rd 8 CHATHAM 109,630.22$             No Yes 109,630.22$             6/17/2019 5/22/20 108,303.18$             82,222.67$               -$                              

DF15508.2062001 Montgomery  - CoWide Debri Remov 8 MONTGOMERY 12,188.76$               No Yes 12,188.76$               6/10/2019 5/5/2020 5/15/20 46,812.29$               35,109.22$               -$                              

DF15508.2062002 Montgomery  - Emerg. Protect. Meas 8 MONTGOMERY 4,700.34$                 No Yes 4,700.34$                 6/10/2019 6/11/2020 5/14/20 1,941.56$                 1,456.17$                 -$                              

DF15508.2062004 Montgomery  - CoWide Stablize 8 MONTGOMERY 2,576.89$                 No Yes 2,576.89$                 6/15/2019 5/14/20 2,576.89$                 1,932.67$                 -$                              

DF15508.2076001 Randolph  - CoWide Debri Remov 8 RANDOLPH 342,685.59$             No Yes 342,685.59$             6/10/2019 5/5/2020 5/15/20 410,376.29$             307,782.22$             -$                              

DF15508.2076002 Randolph  - Emerg. Protect. Meas. 8 RANDOLPH 12,612.72$               No Yes 12,612.72$               6/10/2019 6/11/2020 5/14/20 5,735.27$                 4,301.45$                 -$                              

DF15508.2076004 Randolph  - CoWide Stablize 8 RANDOLPH 157.95$                    No Yes 157.95$                    6/15/2019 5/14/20 157.95$                    118.46$                    -$                              

DF15509.1029001 Davidson - CoWide Debri Remov 9 DAVIDSON 3,704.40$                 No Yes 3,704.40$                    - -$                          -$                          -$                              

DF15509.1034001 Forsyth - CoWide Debri Remov 9 FORSYTH 19,139.40$               No Yes 19,139.40$                 5/22/20 -$                          -$                          -$                              

2018 Hurricane Michael-Current Tracker (Updated).xlsx FHWA FEMA Reimbursement Summary 9/6/2020 3 of 5



North Carolina Department of Transportation

FHWA and FEMA Reimbursement Summary Tracking Spreadsheet

2018 Hurricane Michael

SAP INFORMATION

Estimated Eligible 

Expenditures to 

Date

WORK PLAN

 Anticipated 

Reimbursement 

 Reimbursment 

Received to Date 

REIMBURSEMENT

Initial Date 

Submitted

Initial Date 

Obligated

Last Date 

Submitted

 Eligible 

Expenditures 

Submitted for 

Reimbursement 

SAP INFORMATION

F
H

W
A

 

E
li

g
ib

le
 

H
ig

h
w

a
y

F
E

M
A

 

E
li

g
ib

le
 

C
o

u
n

ty

WBS Element WBS Description Div. County
 Total Expenditures 

to Date 

DF15509.2029001 Davidson  - CoWide Debri Remov 9 DAVIDSON 289,585.23$             No Yes 289,585.23$             6/10/2019 5/27/2020 5/15/20 290,199.87$             217,649.90$             -$                              

DF15509.2029002 Davidson  - Emerg. Protect. Meas. 9 DAVIDSON 10,803.62$               No Yes 10,803.62$               6/10/2019 6/30/2020 6/5/20 6,294.24$                 4,720.68$                 -$                              

DF15509.2029011 Davidson - SR 1654 Meadow Glen Rd 9 DAVIDSON 209,582.87$             No Yes 209,582.87$             6/9/2020 5/14/20 208,730.65$             157,187.15$             -$                              

DF15509.2029012 Davidson - SR 1787 Kanoy Road 9 DAVIDSON 5,510.75$                 No Yes 5,510.75$                 6/14/2019 5/14/20 5,469.75$                 4,133.06$                 -$                              

DF15509.2029013 Davidson - SR 1743 Abbotts Creek Ch Rd 9 DAVIDSON 180,645.20$             No Yes 180,645.20$             6/9/2020 5/14/20 180,113.11$             135,483.90$             -$                              

DF15509.2029014 Davidson - SR 1490 Centenary Church Road 9 DAVIDSON 10,820.91$               No Yes 10,820.91$               6/14/2019 5/14/20 10,772.00$               8,115.68$                 -$                              

DF15509.2029015 Davidson - SR 1797 Evans Road 9 DAVIDSON 191,342.16$             No Yes 191,342.16$             6/9/2020 5/14/20 190,701.94$             143,506.62$             -$                              

DF15509.2029016 Davidson - SR 1183 Fritts Rd 9 DAVIDSON 57,347.55$               No Yes 57,347.55$               6/9/2020 5/14/20 57,082.14$               43,010.66$               -$                              

DF15509.2030001 Davie  - CoWide Debri Remov 9 DAVIE 10,365.99$               No Yes 10,365.99$                 5/22/20 -$                          -$                          -$                              

DF15509.2030002 Davie  - Emerg. Protect. Meas. 9 DAVIE 48,843.22$               No Yes 48,843.22$               6/10/2019 6/30/2020 6/5/20 19,103.88$               14,327.91$               -$                              

DF15509.2030011 Davie - SR 1314 Georgia Rd 9 DAVIE 736,038.80$             No Yes 736,038.80$             6/9/2020 5/14/20 735,300.49$             552,029.10$             -$                              

DF15509.2030012 Davie - SR 1313 Duke Whitaker Road 9 DAVIE 3,722.03$                 No Yes 3,722.03$                 6/14/2019 5/14/20 3,713.63$                 2,791.52$                 -$                              

DF15509.2030013 Davie - SR 1608 No Creek Rd 9 DAVIE 203,223.62$             No Yes 203,223.62$             6/9/2020 5/14/20 203,151.31$             152,417.72$             -$                              

DF15509.2030014 Davie - SR 1117 Flat Rock Rd 9 DAVIE 248,966.30$             No Yes 248,966.30$             6/9/2020 5/14/20 247,656.79$             186,724.73$             -$                              

DF15509.2034002 Forsyth  - Emerg. Protect. Meas. 9 FORSYTH 92,576.94$               No Yes 92,576.94$               6/10/2019 6/11/2020 5/14/20 40,129.19$               30,096.89$               -$                              

DF15509.2034011 Forsyth - SR 1443 River Ridge Rd 9 FORSYTH 6,128.40$                 No Yes 6,128.40$                 6/9/2020 5/14/20 6,128.40$                 4,596.30$                 -$                              

DF15509.2034012 Forsyth - SR 2149 Robinette Lane 9 FORSYTH 155,607.05$             No Yes 155,607.05$             6/9/2020 5/14/20 155,461.30$             116,705.29$             -$                              

DF15509.2034013 Forsyth - Roof Repairs 9 FORSYTH 15,700.00$               No Yes 15,700.00$               6/14/2019 5/18/20 15,700.00$               11,775.00$               -$                              

DF15509.2034014 Forsyth - SR 2604 Brookford Rd 9 FORSYTH 23,198.24$               No Yes 23,198.24$               6/9/2020 5/14/20 23,061.75$               17,398.68$               -$                              

DF15509.2034015 Forsyth - SR 2602 Twin Creek Rd 9 FORSYTH 26,330.69$               No Yes 26,330.69$               6/9/2020 5/14/20 25,885.98$               19,748.02$               -$                              

DF15509.2034016 Forsyth - SR 2683 Hedgeock Rd 9 FORSYTH 5,463.16$                 No Yes 5,463.16$                 6/9/2020 5/14/20 5,451.34$                 4,097.37$                 -$                              

DF15509.2034017 Forsyth - SR 3123 Woodlake Road 9 FORSYTH 15,645.73$               No Yes 15,645.73$               6/9/2020 5/22/20 5,384.19$                 11,734.30$               -$                              

DF15509.2085001 Stokes  - CoWide Debri Remov 9 STOKES 69,895.26$               No Yes 69,895.26$               6/10/2019 5/27/2020 5/22/20 69,838.79$               52,421.45$               -$                              

DF15509.2085002 Stokes  - Emerg. Protect. Meas. 9 STOKES 52,851.51$               No Yes 52,851.51$               6/10/2019 6/30/2020 5/14/20 13,147.20$               9,860.40$                 -$                              

DF15509.2085011 Stokes - SR 1497 Hart Road 9 STOKES 110,802.73$             No Yes 110,802.73$             6/9/2020 5/14/20 110,254.30$             83,102.05$               -$                              

DF15509.2085012 Stokes - SR 1202 Wilson Rd 9 STOKES 329,218.28$             No Yes 329,218.28$             6/9/2020 5/22/20 326,003.71$             246,913.71$             -$                              

DF15511.1086001 Surry - CoWide Debri Remov 11 SURRY 6,061.98$                 No Yes 6,061.98$                    - -$                          -$                          -$                              

DF15511.2086001 Surry  - CoWide Debri Remov 11 SURRY 35,892.79$               No Yes 35,892.79$               6/10/2019 4/23/2020 5/22/20 41,532.67$               31,149.50$               -$                              

DF15511.2086002 Surry  - Emerg. Protect. Meas. 11 SURRY -$                          No Yes -$                            6/5/20 -$                          -$                          -$                              

DF15511.2086004 Surry  - CoWide Stablize 11 SURRY 2,732.81$                 No Yes 2,732.81$                 6/14/2019 5/22/20 2,732.81$                 2,049.61$                 -$                              

DF15511.2086011 Surry  - SR 1408 Ramey Creek Rd 11 SURRY 23,222.98$               No Yes 23,222.98$               6/14/2019 5/15/20 23,222.98$               17,417.24$               -$                              

DF15511.2086012 Surry  - SR 1333 Grover Cockerham Rd 11 SURRY 45,130.58$               No Yes 45,130.58$               6/14/2019 5/15/20 45,130.58$               33,847.94$               -$                              

DF15511.2086013 Surry  - SR 1408 Ramey Creek Rd 11 SURRY 2,961.52$                 No Yes 2,961.52$                 6/14/2019 5/15/20 2,961.52$                 2,221.14$                 -$                              

DF15511.2086014 Surry  - SR 1408 Ramey Creek Rd 11 SURRY 1,775.28$                 No Yes 1,775.28$                 6/14/2019 5/15/20 1,775.28$                 1,331.46$                 -$                              

DF15511.2086015 Surry  - SR 1328 Haystack Rd 11 SURRY 3,386.46$                 No Yes 3,386.46$                 6/14/2019 5/15/20 3,386.46$                 2,539.85$                 -$                              

DF15511.2086016 Surry  - SR 1602 Old Lowgap Rd 11 SURRY 9,606.15$                 No Yes 9,606.15$                 6/14/2019 5/15/20 9,606.15$                 7,204.61$                 -$                              

DF15511.2086017 Surry  - SR 1330 River Rd 11 SURRY 22,296.17$               No Yes 22,296.17$               6/9/2020 5/15/20 22,181.04$               16,722.13$               -$                              

DF15511.2086800 Surry  - Bridge 67 - SR 1408 Ramey Creek 11 SURRY 7,544.47$                 No Yes 7,544.47$                 6/9/2020 5/15/20 7,536.07$                 5,658.35$                 -$                              

DF15511.2086801 Surry  - Br pipe - SR 1412 Carson Creek 11 SURRY 688.75$                    No Yes 688.75$                    6/9/2020 5/15/20 688.75$                    516.56$                    -$                              

DF15511.2086802 Surry  - Br pipe - SR 1408 Ramey Creek 11 SURRY 33,849.18$               No Yes 33,849.18$               6/9/2020 5/15/20 32,985.49$               25,386.89$               -$                              

DF15511.2086803 Surry  - Br pipe - SR 1412 Carson Creek 11 SURRY 7,192.82$                 No Yes 7,192.82$                 6/9/2020 5/15/20 7,167.62$                 5,394.62$                 -$                              

DF15511.2086804 Surry  - Br pipe - SR 1309 Mount Pleasan 11 SURRY 38,299.19$               No Yes 38,299.19$               6/9/2020 5/15/20 38,260.76$               28,724.39$               -$                              

DF15511.2099001 Yadkin  - CoWide Debri Remov 11 YADKIN 91,385.00$               No Yes 91,385.00$               6/10/2019 4/23/2020 5/15/20 90,353.75$               68,538.75$               -$                              

DF15511.2099004 Yadkin  - CoWide Stablize 11 YADKIN 15,187.16$               No Yes 15,187.16$               6/14/2019 5/15/20 15,187.16$               11,390.37$               -$                              

DF15511.2099011 Yadkin  - SR 1569 Bloomtown Rd 11 YADKIN 27,287.60$               No Yes 27,287.60$               6/9/2020 5/15/20 27,279.20$               20,465.70$               -$                              

DF15511.2099012 Yadkin  - SR 1562 Butner Mill Rd 11 YADKIN 15,560.99$               No Yes 15,560.99$               6/9/2020 5/15/20 15,560.99$               11,670.74$               -$                              

DF15511.2099013 Yadkin  - SR 1562 Aquilla Creek 11 YADKIN 3,209.06$                 No Yes 3,209.06$                 6/9/2020 5/15/20 3,209.06$                 2,406.80$                 -$                              

DF15511.2099800 Yadkin  - Bridge 95 SR 1572 Cornelius Rd 11 YADKIN 165,830.79$             No Yes 165,830.79$             6/9/2020 5/15/20 165,715.27$             124,373.09$             -$                              

DF15512.1049001 Iredell - CoWide Debri Remov 12 IREDELL 40,200.19$               No Yes 40,200.19$                  - -$                          -$                          -$                              

DF15512.2049001 Iredell  - CoWide Debri Remov 12 IREDELL 112,548.91$             No Yes 112,548.91$             6/10/2019 4/29/2020 5/15/20 151,983.53$             113,987.65$             -$                              

DF15512.2049002 Iredell  - Emerg. Protect. Meas. 12 IREDELL 21,163.61$               No Yes 21,163.61$               6/10/2019 6/16/2020 6/5/20 7,809.61$                 5,857.21$                 -$                              

DF15512.2049004 Iredell  - CoWide Stablize 12 IREDELL 1,335.15$                 No Yes 1,335.15$                 6/15/2019 5/14/20 155.26$                    1,001.36$                 -$                              

DF15512.2049011 Iredell SR 1363 Bethlehem Road Washout 12 IREDELL 519,710.52$             No Yes 519,710.52$             6/9/2020 5/14/20 518,461.03$             389,782.89$             -$                              

DF15512.2049012 Iredell SR 1923 Houpe Road Washout 12 IREDELL 32,022.43$               No Yes 32,022.43$               6/15/2019 5/14/20 32,022.43$               24,016.82$               -$                              

DF15512.2049013 Iredell  SR 1349 Bristol Road 12 IREDELL 97,771.47$               No Yes 97,771.47$               6/9/2020 5/14/20 97,735.27$               73,328.60$               -$                              

DF15512.2049014 Iredell  - SR 2378 Overcash Road 12 IREDELL 8,793.81$                 No Yes 8,793.81$                 6/15/2019 5/14/20 8,793.81$                 6,595.36$                 -$                              

DF15513.1059001 McDowell - CoWide Debri Remov 13 MCDOWELL 4,799.20$                 No Yes 4,799.20$                    - -$                          -$                          -$                              

DF15513.2059001 McDowell  - CoWide Debri Remov 13 MCDOWELL 23,128.72$               No Yes 23,128.72$               6/10/2019 4/29/2020 5/15/20 27,822.35$               20,866.76$               -$                              

DF15513.2059002 McDowell  - Emerg. Protect. Meas. 13 MCDOWELL 9,101.93$                 No Yes 9,101.93$                 6/10/2019 6/16/2020 5/14/20 2,072.80$                 1,554.60$                 -$                              

DF15513.2059004 McDowell  - CoWide Stablize 13 MCDOWELL 54,570.97$               No Yes 54,570.97$               6/15/2019 5/22/20 54,542.52$               40,928.23$               -$                              

DF15516.2121010 Manns Harbor Facility - First Site Spec. 16 DARE 13,055.59$               No Yes 13,055.59$                 5/22/20 -$                          -$                          -$                              

DF15516.2170002 Southport Terminal - Emerg Pro Measures 16 BRUNSWICK 6,210.62$                 No Yes 6,210.62$                    - -$                          -$                          -$                              
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DF15518.1.1.1 All Travel / Expense for Disaster 18 N/A 2,465.42$                 No Yes 2,465.42$                   5/22/20 -$                          -$                          -$                              

DF15518.1.1.3 State Maintenance Operations 18 N/A 32,906.25$               No Yes 32,906.25$                 5/22/20 -$                          -$                          -$                              
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